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ID  |Task Name Duration Start Finish J|F|M|A|M|1Jg|%9|A|S|O|N|D J|F|M|A|M|2JO|OJO|A|S|0|N|D J[FIm
878 TRACKING ELECTRONICS FABRICATION 291.4 w 10/3/94 7/28/00 v
879 Design 123.4 w 10/3/94 3/7/97
880 SVXII Rad Hard Chips Available ow 10/1/96 10/1/96
881 Port Card/VRB Test 4w 10/3/94  10/28/94
882 Port Card Redesign 58w 10/31/94  12/12/95
883 VRB Card Redesign 58w 10/31/94  12/12/95
884 Backplane/Download Final Design 58w 10/31/94  12/12/95
885 L1/L2 framework specs complete 40 w 8/14/95 5/23/96
886 Controller Card Redesign 30w 5/24/96 1/7/97
887 M3-Tracking Electronics System Test Begins ow 3/7/97 3/7/97
888 Preproduction 252.4 w 10/3/94  10/11/99 v
889 Procure Additional VRB Cards 0.2w 6/1/99 6/1/99 100% |
890 Procure Port Card Parts 16 w 10/2/95 1/25/96
891 Port Card Preproduction 38w 10/22/97 7/31/98
892 Order Placed for Preproduction Port Cards Ow 10/22/97  10/22/97
893 Procure VRB Card Parts 16 w 10/3/94 1/20/95
894 VRB Card Preproduction 17w 6/15/97  10/14/97
895 Order Placed for VRB Cards ow 9/3/97 9/3/97
896 Full VRB Crate Test 2w 7/2/198 7/16/98
897 Controller Preproduction 73w 4/23/98  10/11/99 ee——

898 Order Placed for Controller Cards Ow 10/11/99  10/11/99 + 10/11

899 Preproduction Testing 38w 10/22/97 7/31/98

900 Production 117w 10/22/97 3/15/00 v
901 Port Card Production and Test 79w 8/3/98 3115/00 | —
902 Final Delivery of Sequencers ow 3/15/00 3/15/00 +* 3/15
903 VRB Card Production and Test 61.2w 7717198 10/11/99 ——

904 Full Production of Port/VRB Cards Begun ow 8/21/98 8/21/98

905 Controller Card Production and Test 18w  10/12/99 3/1/00 98% —
906 Full Production of Controller Card Begun Ow 10/12/99  10/12/99 + 10/12

907 Back Plane Production and Test 10w 10/22/97 1/14/98

908 Procure Fiber Optic Cables 12w 7/15/96 10/7/96
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909 Support Services (racks, power supplies, tests, etc. ) 131w 5/1/97 1/4/00 —

910 System Install and Test 34w 11/16/99 7/28/00 6% W ]

911 Final Electronics Installed ow 7/28/00 7/28/00 'Y

912 First Readout Crate Installed & Working Ow 11/16/99  11/16/99 + 11/16




